COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE SUMVARY 11:48:19
CONTI D C24212 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 24212-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIVE ALLOW 116 WORK DAYS
Rl ADA CURB RAMPS CMGC PKG 2 PERCENT TIME:  15.52 ORI G TIME ALLOW 116 WORK DAYS
PROJECT NO. CR100- 355
Rl ADA CURB RAMPS CMGC PKG 2
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER ADANS
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 09/ 24/ 2021 DATE TI ME STARTED 08/30/2021
P. O BOX 4356 DATE LET 06/ 25/ 2021 DATE WORK BEGAN 08/ 30/ 2021
DATE AWARDED 06/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 30/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 819, 709. 30 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,619, 495. 30 NON- PARTI Cl PATI NG 228, 158. 08 226, 906. 18
PERCENT COMPLETE: 12. 54% TOTAL EARNI NGS 228, 158. 08 226, 906. 18
FUNDS AVAI LABLE: $ 1,591,551.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 228, 158. 08 226, 906. 18
TOTAL CLAI VS $ 0.00 RETAI NAGE -5, 255.75 -5,218.19
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 222,902. 33 221, 687.99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 222,902. 33 221, 687. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221, 687. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24212-BID ESTI MATE RUN 10/ 01/ 2021
PRQJECT: CR100- 355 ESTI MATE NO 0002 11: 48: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.120 1,778. 45
14, 820. 41000 0.120 1, 778. 45
0010 202-00200 Renoval of Sidewal k 1, 819. 000 0. 000
SY 382. 900 19, 213.92
50. 18000 382. 900 19, 213. 92
0015 202- 00203 Renoval of Curb and Gutter 1, 591. 000 0. 000
LF 498. 900 9, 489. 08
19. 02000 498. 900 9, 489. 08
0020 202-00210 Renoval of Concrete Pavenent 47.000 0. 000
SY 0. 000 0. 00
55. 77000 0. 000 0.00
0025 202- 00220 Renoval of Asphalt Mat 20. 000 0. 000
5% 1. 600 88. 62
55. 39000 1. 600 88. 62
0030 202-00250 Renpval of Pavenent Marking 870. 000 0. 000
SF 0. 000 0. 00
1. 61000 0. 000 0.00
0035 202-00827 Renoval of Pull Box 26. 000 0. 000
EACH 0. 000 0.00
1, 267. 35000 0. 000 0. 00
0040 202-00830 Renoval of Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
325. 26000 0. 000 0.00
0045 202-00860 Renoval of Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
930. 71000 0. 000 0. 00
0050 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
165. 23000 0. 000 0.00
0055 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00

277.83000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24212-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0002 11:48:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00090 Erosion Control (Curb Ranp) 130. 000 0. 000
EACH 23.000 14, 383. 28
625. 36000 23.000 14, 383. 28
0065 210-00810 Reset Ground Sign 4.000 0. 000
EACH 1. 000 270. 07
270. 07000 1. 000 270. 07
0070 210-00827 Reset Pul | Box 1. 000 0. 000
EACH 0. 000 0. 00
2,893. 79000 0. 000 0. 00
0075 210-00860 Reset Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
1, 183. 45000 0. 000 0. 00
0080 210-02806 Ginding: Slope Correction 20. 000 0. 000
SF 0. 000 0. 00
59. 47000 0. 000 0. 00
0085 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
1, 041. 39000 0. 000 0. 00
0090 304-06000  Aggregate Base Course (Cl ass 6) 500. 000 0. 000
TON 21. 650 882. 45
40. 76000 21. 650 882. 45
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
TON 0. 000 0. 00
215. 37000 0. 000 0. 00
0100 412-01000 Concrete Pavenment (10 Inch) 35. 000 0. 000
Sy 6. 600 1, 535. 56
232. 66000 6. 600 1, 535. 56
0105 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 15. 000 0. 000
SY 0. 000 0. 00
250. 56000 0. 000 0. 00
0110 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00

5. 44000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24212-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0002 11:48:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00000 Concrete Sidewal k 190. 000 0. 000
Sy 44. 000 4,795.12
108. 98000 44.000 4,795.12
0120 608-00010 Concrete Curb Ranp 1, 673. 000 0. 000
sy 438. 900 60, 335. 58
137. 47000 438.900 60, 335. 58
0125 608-00015 Det ect abl e War ni ngs 150. 000 0. 000
SF 0. 000 0. 00
67. 04000 0. 000 0. 00
0130 609-20010 Curb Type 2 (Section B) 49. 000 0. 000
LF 0. 000 0. 00
24. 92000 0. 000 0.00
0135 609-21010 Curb and Gutter Type 2 (Section |-B) 142. 000 0. 000
LF 29. 900 942.75
31.53000 29.900 942.75
0140 609-21020 Curb and GQutter Type 2 (Section I1-B) 1, 269. 000 0. 000
LF 21.500 983. 41
45. 74000 21.500 983. 41
0145 610- 00030 Medi an Cover Material (Concrete) 18. 000 0. 000
SF 0. 000 0. 00
222.36000 0. 000 0. 00
0150 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
37.33000 0. 000 0.00
0155 612-00003  Delineator (Type III) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0. 00
0160 612-00039 Del i neator (Flexible) (Surface Munted) 6. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0.00
0165 613-07000 Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00

3, 347. 46000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24212-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0002 11:48:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07001  Type One Pull Box 28.000 0. 000
EACH 0. 000 0. 00
1, 342. 35000 0. 000 0. 00
0175 613-07002 Type Two Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,379.52000 0. 000 0.00
0180 613-07003 Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2,475. 83000 0. 000 0. 00
0185 614-70150 Pedestrian Signal Face (16) (Countdown) 3. 000 0. 000
EACH 0. 000 0. 00
1, 907. 01000 0. 000 0.00
0190 614-70200  Accessible Pedestrian Signal 1. 000 0. 000
EACH 0. 000 0. 00
1, 395. 09000 0. 000 0. 00
0195 614-72860 Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
1, 190. 33000 0. 000 0. 00
0200 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
4,076. 02000 0. 000 0. 00
0205 614-72875 Loop Detector Wre 400. 000 0. 000
LF 0. 000 0. 00
9. 79000 0. 000 0.00
0210 625-00000  Construction Surveying 1. 000 0. 000
LS 0.120 360. 27
3, 002. 25000 0.120 360. 27
0215 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0. 095 52, 966. 58
557, 542. 94000 0.095 52, 966. 58
0220 626-01114  Public Information Managenment (Tier 1V) 176. 000 18. 000
DAY 28.000 1,947.40

69. 55000 46. 000 3,199. 30
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PCN: 24212-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0002 11:48:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 500. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 31000 0. 000 0. 00
0230 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 147. 000 5,977.02
40. 66000 147.000 5,977.02
0235 630-00007 Traffic Control Inspection 60. 000 0. 000
DAY 7.000 1, 310. 75
187. 25000 7.000 1, 310. 75
0240 630-00012 Traffic Control Managenent 116. 000 0. 000
DAY 18. 000 19, 741. 50
1, 096. 75000 18. 000 19, 741. 50
0245 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0.00
133. 75000 0. 000 0. 00
0250 630-80340 Pedestrian Barricade (ADA) 400. 000 0. 000
LF 123. 000 4,606. 35
37.45000 123. 000 4, 606. 35
0255 630-80341 Construction Traffic Sign (Panel Size A) 91. 000 0. 000
EACH 7.000 411. 95
58. 85000 7.000 411.95
0260 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 8. 500 591. 18
69. 55000 8. 500 591. 17
0265 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 11, 770. 00
5, 885. 00000 2.000 11, 770. 00
0270 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 8. 000 0. 000
Type
ype) EACH 1. 500 2,407.50
1, 605. 00000 1. 500 2,407.50
0275 630-80360  Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0.00

26. 75000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 24212-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT CR100- 355 ESTI MATE NO 0002 11:48: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0280 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 0. 000 0.00
26. 75000 0. 000 0. 00
0285 630-80380 Traffic Cone 200. 000 0. 000
EACH 39. 500 380. 39
9. 63000 39. 500 380. 39
0290 630-80393 St ackabl e Vertical Panels 48. 000 0. 000
EACH 24. 000 642. 00
26. 75000 24.000 642. 00
0295 630-85041 Mbbi | e Attenuator 35. 000 0. 000
DAY 17. 000 9, 095. 00
535. 00000 17. 000 9, 095. 00
0300 700-70010 F/ A Mnor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-71000 CMGC Overrun Pool 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-71002 CDOT Ri sk Pool 90, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,819,709.30$% 226,906.18$% 228, 158.08
PROJECT TOTAL CURRENT AMI $ 1,819,709.30$% 226,906.18% 228, 158.08



